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Project Eckington Community Fields Phase 2 HFN Landscapes
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Main Project Timeline 
13 Weeks 14/4/25 2/7/25

Dismantle existing fence & pedestrian gate; store for reuse
Car Park 14/4/25 16/4/25

Excavate to reduce levels 320mm: dispose of spoil on site to mound
Car Park 15/4/25 16/4/25

Forming & grading of new mound
Car Park 16/4/25 17/4/25

Level & compact formation layer
Car Park 17/4/25 17/4/25

Imported MOT type 1 fill: 250mm thick 
Car Park 17/4/25 18/4/25

Site Welfare, Compound and Fencing set up & make good on completion (includes Tree Protection)
Site Set Up 21/4/25 22/4/25

Initial Setting out/Engineering
Site Set Up 21/4/25 22/4/25

Remove and relocate existing gate to north of circular area.
Memorial Garden 22/4/25 23/4/25

Remove existing hedging circular section to accommodate new feature paving, 
Memorial Garden 22/4/25 23/4/25

Break out existing bin and relocate
Community Garden 22/4/25 23/4/25

Excavate new Circular paving area 250mm depth and spread excavations across site stockpile topsoil for re-use in beds
Memorial Garden 23/4/25 25/4/25

Excavate new link paving to Memory Posts 150mm depth and spread excavations across site stockpile topsoil for re-use in beds
Memorial Garden 24/4/25 25/4/25

Excavate new radius footpath 200mm depth and spread excavations across site
Community Garden 28/4/25 29/4/25

Excavate new paving area 280mm depth and spread excavations across site
Community Garden 28/4/25 29/4/25

Excavate trenching for water service; supply & lay 25mm MDPE blue pipe, bed & surround sand plus warning tape, stopcocks, backfill with as dug material, 

supply & install taps including lockable housing
Services 29/4/25 1/5/25

Excavate trenching for electric service; supply & lay 150mm duct with 2nr drawstrings, bed & surround sand plus warning tape, backfill with as dug material 

(excludes supply of cable or connections to supply.)
Services 29/4/25 1/5/25

Install electric service draw pits
Services 30/4/25 1/5/25

P
Provisional Item -Concrete Pad for Water Feature 

Memorial Garden 1/5/25 7/5/25

Install timber edging 150 x 38mm 
Memorial Garden 5/5/25 6/5/25

Supply and erect Chunky Wooden Gazebo 4m x 7m with guttering - excludes lights
Community Garden 5/5/25 9/5/25

Supply and lay 250mm of type 1 on geotextile layer for block paving and gravel path
Memorial Garden 6/5/25 8/5/25

Supply and lay 250mm of type 1 on geotextile layer for link path
Memorial Garden 7/5/25 9/5/25

P
Provisional Item - Installation of Water Feature Stone

Memorial Garden 12/5/25 13/5/25

Supply and install Everedge Steel  100mm edgings with pins ( all circles) 
Memorial Garden 12/5/25 13/5/25

Paving Type 1 Straight Paths - Alfaton Alder UWF Tumbled Pavers in herringbone  200mm x50 x 60mm 
Memorial Garden 14/5/25 20/5/25

Paving Type 1 Circle Paths - Alfaton Alder UWF Tumbled Pavers in herringbone  200mm x50 x 60mm 
Memorial Garden 14/5/25 20/5/25

P
Provisional Item - Water Feature Commissioning

Memorial Garden 14/5/25 15/5/25

Supply and lay 50mm 0-12mm equivalent to Breedon Golden Amber Gravel  on Seating Areas x 4
Memorial Garden 20/5/25 22/5/25

Memory Posts - supply and install
Memorial Garden 22/5/25 23/5/25

Cube Seat - Etched Concrete 
Memorial Garden 22/5/25 23/5/25

Reinstatement of ground, remove ruts and backfill
Memorial Garden 23/5/25 23/5/25

CG
Shrubs

Memorial Garden 26/5/25 30/5/25

CG
Ornamental Planting Plans 2300 Memorial Garden and 2301

Memorial Garden 26/5/25 30/5/25

 Ready Hedgerow Planting
Memorial Garden 26/5/25 30/5/25

Install timber edging 150 x 38mm 
Community Garden 26/5/25 28/5/25

Keyblock Single soldier course edging to Shelter zone
Community Garden 29/5/25 2/6/25

CG
Tree Planting

Community Garden 2/6/25 6/6/25

CG
Native Perennial Planting

Community Garden 2/6/25 6/6/25

Paving - Marshalls Keyblok Vintage 200x100x80mm  Shelter Zone - alternative
Community Garden 2/6/25 6/6/25

Reinstatement of ground 2m strip adjacent to path, remove ruts and backfill to edging boards
Community Garden 2/6/25 4/6/25

CG
Ornamental Shrub Planting - Cultivation by Machine

Community Garden 3/6/25 4/6/25

CG
Planting Schedule for Community Garden - Native Hedge/Grass Mix/Herbacous/Shrubs

Community Garden 4/6/25 9/6/25

 Supply and lay 50mm 0-12mm equivalent to Breedon Golden Amber Gravel across full width of path 
Community Garden 10/6/25 13/6/25

CG
Fruit Tree Protection - 1.5m high 50mm mesh and 2 timber posts - new and existing 

Orchard Zone 11/6/25 13/6/25

CG
Plant 12-14cm girth Orchard trees

Orchard Zone 11/6/25 13/6/25

Supply and install Angled Assault Posts PD7200-10 Hags
Activity Equipment 16/6/25 18/6/25

Supply and install Gardo Natural PD7100-19  Hags
Activity Equipment 16/6/25 18/6/25

Supply and install Kion PD7100-04  Hags
Activity Equipment 16/6/25 18/6/25

Supply and install Repidus Natural PD7100-03  Hags
Activity Equipment 16/6/25 18/6/25

Supply and install Riara Natural PD7100-38  Hags
Activity Equipment 16/6/25 18/6/25

Supply and Install Equilibra Natural 8045602 TBC
Activity Equipment 16/6/25 18/6/25

Turf under side of Play Mats 
Activity Equipment 19/6/25 20/6/25

Excavate for and construct concrete base for Cycle shelter  3.5 m x 2m
Car Park 19/6/25 20/6/25

Supply and install safety matting on established grass
Activity Equipment 23/6/25 24/6/25

Supply and Construct 19mm corrugated metal sheet roof in grey to Cycle Shelter
Car Park 23/6/25 24/6/25

French drain incl timber edgings as detail - PVC pipe allowed for 
Car Park 23/6/25 23/6/25

150x50 flat top concrete edging
Car Park 23/6/25 24/6/25

Imported 4-15mm angular gravel bedding layer: 20mm thick - subject to approval
Car Park 24/6/25 25/6/25

Motorcycle Sheffield Stand Galvanised
Car Park 25/6/25 25/6/25

Reinstatement of ground, remove ruts made by HFN
Activity Equipment 25/6/25 26/6/25

Supply & install CellPave 50 - subject to approval
Car Park 25/6/25 26/6/25

Metal insulated tap housing
Services 26/6/25 26/6/25

Imported 4-15mm angular gravel CellPaveEP50 fill: 50mm thick
Car Park 26/6/25 27/6/25

Re-erect metal estate fencing - Need access to distribute spoil
Car Park 30/6/25 2/7/25

Re-instate self bound gravel path
Car Park 30/6/25 2/7/25

Demobilisation
Site Set Up 30/6/25 30/6/25

Affected Seeding Season Elements (S)
1 Week 29/9/25 3/10/25

S
Wetland Areas - Balancing Pond (Meadow Mixture for Wetlands Emorsgate EM8) Based on Proposed Levels Plan 3010

Community Garden 29/9/25 3/10/25

S
Amenity Grass seed ( Emorsgate EM1) - Slopes <10 degrees to horizontal

Community Garden 29/9/25 3/10/25

S
Cultivation by machine 

Memorial Garden 29/9/25 3/10/25

S
Amenity Grass Seed

Memorial Garden 29/9/25 3/10/25

S
Wild Flower Meadow Areas (Wild Flowers for Clay Soils Emorsgate EM4) - excludes car park mound

Community Garden 29/9/25 3/10/25
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